COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2019

ESTI MATE SUMVARY 01:32:01
CONTI D C20887 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20887-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 90 WORK DAYS
| - 225 RESURFACI NG FROM | -25 TO PERCENT TI ME: 16. 67 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP2254- 089
| -225 RESURFACI NG FROM | -25 TO PARKER RD

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 06/ 28/ 2019 DATE TIME STARTED 06/10/2019
2500 E BRANNAN WAY DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 04/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/16/2019 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROUECT AMT: $ 10,213, 128.95 PARTI Cl PATI NG $ 913, 599. 14 $ 913, 599. 14
AWARD PRQIJECT AMT: $ 9,692, 868.95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 8. 95% TOTAL EARNI NGS 913, 599. 14 913, 599. 14
FUNDS AVAI LABLE: $ 9,299,529.81 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 913, 599. 14 913, 599. 14
TOTAL CLAI M5 $ 0.00 RETAI NAGE -24,315. 72 -24,315. 72

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 889, 283. 42 889, 283. 42

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 889, 283. 42 889, 283. 42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 889,283.42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20887-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 160. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0010 202-00190 *Renmoval of Concrete Median Cover Materi al 186. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0015 202- 00200 *Renpoval of Sidewal k 73.000 0. 000
Sy 0. 000 0. 00
93. 00000 0. 000 0. 00
0020 202-00203 *Rermoval of Curb and Gutter 312. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0025 202-00206  *Renoval of Concrete Curb Ranp 118. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 344, 279. 000 0. 000
SY 25, 456. 000 76, 368. 00
3. 00000 25, 456. 000 76, 368. 00
0035 202-00250 *Renoval of Pavenent Marking 52, 500. 000 0. 000
SF 1, 606. 000 883. 30
0. 55000 1, 606. 000 883. 30
0040 202-00256 *Renpval of Pavenent Marking (15 Inch) 3, 500. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0045 202-00750 *Renoval of Luminaire 6. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 202-00806 *Rermoval of Wal kway 72. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0055 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00840 *Renmoval of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0065 202-01130 *Renoval of Guardrail Type 3 1, 391. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0070 202-01300 *Renpval of End Anchorage 64. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0080 202-04010 Cdean Inlet 23.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0085 203-00010 Uncl assi fied Excavation (Conplete In Place) 105. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0.00
0090 203-01100  Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0100 203-01597  *Pot hol i ng 75. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0105 208-00035 *Aggr egat e Bag 442.000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0110 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

2, 250. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00051

0120

208- 00054

0125

208- 00106

0130

208- 00107

0135

210- 00479

0140

210- 00815

0145

210- 00890

0150

210- 04010

0155

212-00006

0160

213- 00003

0165 213-00061

C20887
20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*StormDrain Inlet Protectio

Protectio

*Storm Drain Inlet

Sweepi ng ( Sedi nent

Rernoval )

of Trash

*Renoval

Radi o Conmuni cati on

*Reset

*Reset

Si gn Panel

Intersection Detectio

*Reset

Adj ust

Manhol e

*Seedi ng (Native)

*Mul chi ng (Weed Free)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

n (Type 1)

n (Type 11)

Ant enna

n System ( Canera)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
LF
20. 00000
3. 000
EACH
400. 00000
16. 000
HOUR
160. 00000
8. 000
HOUR
75. 00000
1. 000
EACH
800. 00000
11. 000
EACH
170. 00000
1. 000
EACH
850. 00000
69. 000
EACH
750. 00000
0. 100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
200. 000
LB

3. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO07/11/2019

17, 250

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

01:32: 01

AMOUNT

17, 250

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240- 00000 *Wldlife Biologist 70. 000 0. 000
HOUR 33.500 3,182.50
95. 00000 33. 500 3,182.50
0175 240-00010 *Rermoval of Nests 2.000 0. 000
HOUR 2.000 180. 00
90. 00000 2.000 180. 00
0180 304-09100 Aggregate Base Course (Recycled Asphalt Pavement) 436. 300 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 298. 110 0. 000
TON 0. 000 0. 00
325. 00000 0. 000 0. 00
0190 403-00800 Energency Pothol e Repair 25. 000 0. 000
TON 0. 250 218.75
875. 00000 0. 250 218.75
0195 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 50, 136. 080 0. 000
TON 3,670.590 422,117.85
115. 00000 3, 670. 590 422,117. 85
0200 411-10255 Enul sified Asphalt (Sl ow Setting) 17, 414. 000 0. 000
GAL 1, 494. 030 5,229.11
3. 50000 1, 494. 030 5,229.10
0205 412-00950 *Concrete Pavenent (9-1/2 Inch) 200. 000 0. 000
SY 0. 000 0. 00
290. 00000 0. 000 0. 00
0210 503-00018 *Drilled Caisson (18 Inch) 8. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0215 503-00036 *Drilled Caisson (36 Inch) 16. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) 3, 800. 000 0. 000
LF 0. 000 0. 00

47.00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 606-01340

0230 606-01370

0235 606-01385

0240 606-01390

0245 606- 02003

0250 606- 02005

0255 607-11525

0260 608-00000

0265 608-00010

0270 609-21010

0275 610-00030

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Medi an Cover Material (Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 300. 00000
30. 000
EACH
3, 300. 00000
2. 000
EACH
3, 000. 00000
1. 000
EACH
2, 500. 00000
11. 000
EACH
3, 300. 00000
16. 000
EACH
2, 700. 00000
500. 000
LF
5. 00000
54. 000
sy
200. 00000
129. 000
sy
425. 00000
179. 000
LF
47. 50000
248. 000
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO07/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:32: 01

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 612-00001

0285 612-00002

0290 613-00206

0295 613-00306

0300 613-01200

0305 613-01300

0310 613-07000

0315 613-07001

0320 613-07002

0325 613-10000

0330 614-00011

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Type One Pull Box

*Type Two Pul | Box

*Wring

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
85. 00000
10. 000
EACH
90. 00000
380. 000
LF
30. 00000
160. 000
LF
33. 00000
120. 000
LF
19. 00000
240. 000
LF
20. 00000
18. 000
EACH
400. 00000
1. 000
EACH
650. 00000
1. 000
EACH
900. 00000
1. 000
LS
6, 500. 00000
38. 000
SF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:32: 01

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00012

614- 00013

614-01583

614- 07105

614-10050

614- 70000

614- 70150

614- 72863

614-72871

614- 72875

614-81155

C20887

20887-BID
NHPP2254- 089

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class I1) 138. 000
SF
40. 00000
*Sign Panel (Class IIl) 606. 000
SF
33. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000
Sl i pbase
EACH
500. 00000
*Modi fication of Sign Legend 2.000
EACH
4, 000. 00000
*Modi fication of Overhead Sign Structure 1. 000
EACH
4,500. 00000
*Programmabl e Traffic Signal Face 5. 000
EACH
5, 400. 00000
*Pedestrian Signal Face (16) (Countdown) 2.000
EACH
700. 00000
*Pedestrian Push Button Post Assenbly 2.000
EACH
3, 000. 00000
*Loop Detector Wre (Prefab) Special 232.000
LF
13. 00000
*Loop Detector Wre 5, 200. 000
LF
6. 00000
*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000
EACH

25, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:32: 01

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 625-00000

0395

625- 00001

0400

626- 00000

0405

626- 01103

0410

627-00008

0415

627-00013

0420

627-01010

0425

627-02010

0430

627- 30405

0435

627-30410

0440 630-00000

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

15, 000. 00000

20. 000
HOUR
165. 00000

1.000
LS
412, 300. 00000

1. 000
LS
10, 000. 00000
432. 000
GAL
60. 00000
1, 614.000
GAL
31. 00000
16, 408. 000
SF
11. 50000
3, 336. 000
SF
13. 50000
2,279. 000
SF
17. 00000
3, 005. 000
SF
12. 00000
1, 000. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 080
0. 080

0. 000
6. 000
6. 000

0. 000
0. 250
0. 250

0. 000
0. 200
0. 200

0. 000
0. 000
0. 000

0. 000
164. 000
164. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/11/2019

1, 200.

990.

103, 075

2,000

5,084

00

00

00

.00

00

.00

.00

.00

.00

.00

01:32: 01

AMOUNT

1, 200.

990.

103, 075

2,000

5,084

00

00

00

00

.00

00

.00

.00

.00

.00

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 14. 000 3, 500. 00
250. 00000 14. 000 3, 500. 00
0450 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 14. 000 12, 600. 00
900. 00000 14. 000 12, 600. 00
0455 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1.500 375. 00
250. 00000 1.500 375. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 0. 000
EACH 28. 000 1, 680. 00
60. 00000 28. 000 1, 680. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 95. 000 0. 000
EACH 47.500 3,325.00
70. 00000 47.500 3,325.00
0470 630-80343 *Construction Traffic Sign (Panel Size Q) 25. 000 0. 000
EACH 12. 500 1, 000. 00
80. 00000 12. 500 1, 000. 00
0475 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 25. 000 1, 000. 00
40. 00000 25. 000 1, 000. 00
0480 630-80355 *Portabl e Message Sign Panel 5. 000 0. 000
EACH 2.500 25, 000. 00
10, 000. 00000 2.500 25, 000. 00
0485 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4,000. 00
0490 630-80360  *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 19. 000 570. 00
30. 00000 19. 000 570. 00
0495 630-80370 *Concrete Barrier (Tenmporary) 1, 303. 000 0. 000
LF 651. 500 32,575. 00

50. 00000 651. 500 32,575. 00



CONTI D

ROADWAY

CAT NO0200

0500 630-80380

0505

630- 80391

0510

630- 85010

0515

630- 85041

0520

700- 70010

0525

700-70011

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700- 70023

0550 700-70025

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Traffic Cone

*Channel i zi ng Devi ce (Fixed)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Partnering Project First Program

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
20. 00000
50. 000

EACH
55. 00000
3. 000

EACH
5, 000. 00000
150. 000

DAY
550. 00000
0. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
49, 000. 000

FA
1. 00000
184, 000. 000

FA
1. 00000
32, 435. 000

FA
1. 00000
6, 400. 000

FA
1. 00000
225, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
200. 000
200. 000

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,528. 890
1,528. 890

0. 000
0. 000
0. 000

0. 000
7,641.740
7,641.740

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUNO07/11/2019

4,000

7,500

10, 450

1,528

7,641,

00

.00

00

00

.00

.00

89

.00

74

.00

.00

01:32: 01

AMOUNT

4,000

7,500

10, 450

1,528

7,641.

00

.00

00

00

.00

.00

89

.00

74

.00

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70031 F/ A Interim Surface Repair 71, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,723,340.45$% 754,524.14$  754,524.14
CAT NO0300 STR F-17-FZ

0570 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 2,144,000 0. 000
SY 1, 151. 000 11,510. 00
10. 00000 1, 151. 000 11, 510. 00
0575 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 108. 000 0. 000
Sy 31. 000 9, 145. 00
295. 00000 31. 000 9, 145. 00
0580 202-00460 *Renoval of Portions of Present Structure (Class 3) 11. 000 0. 000
SY 2.000 960. 00
480. 00000 2.000 960. 00
0585 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0590 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 139. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0595 515-00120 *Wat er proofi ng (Menbrane) 2,144.000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 165. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0605 601-06100 *Concrete (Patching) 14. 000 0. 000
cY 0. 000 0. 00

2, 700. 00000 0. 000 0.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR F-17-FZ

0610 601-51005  *Gal vani ¢ Anodes 595. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0615 602-00000 *Rei nf orcing Steel 650. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0.00

CAT 0300 CURRENT AMT $ 188,851.00 % 21,615.00 $ 21, 615. 00
CAT NO0301 STR F-17-FV

0620 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 2, 004. 000 0. 000
SY 1,107. 000 11, 070. 00
10. 00000 1, 107. 000 11, 070. 00
0625 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 101. 000 0. 000
SY 42.000 12, 390. 00
295. 00000 42.000 12, 390. 00
0630 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 11. 000 0. 000
5% 0. 000 0. 00
480. 00000 0. 000 0. 00
0635 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 53. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 2, 004. 000 0. 000
5% 0. 000 0. 00
24.00000 0. 000 0. 00
0645 518- 03000 *Sawi ng and Seal i ng Bridge Joint 113. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0650 601-06100 *Concrete (Patching) 13. 000 0. 000
cY 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0655 601-51005 *Gal vani ¢ Anodes 560. 000 0. 000
EACH 0. 000 0. 00

35. 00000 0. 000 0.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR F-17-FV

0660 602-00000 *Rei nforcing Steel 615. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00

CAT 0301 CURRENT AMT $  167,105.50$ 23,460.00 % 23, 460. 00
CAT NO0302 STR F-17-FU

0665 518- 03000 *Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 1,824.00$% 0.00% 0. 00

CAT NO0303 STR F-17-GWN

0670 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0675 518- 03000 *Sawi ng and Seal i ng Bridge Joint 194. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 3,304.00% 0.00% 0. 00

CAT NO0304 STR F-17-GR

0680 518-03000 *Sawi ng and Seal i ng Bridge Joint 107. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 1,712.00% 0.00$ 0.00

CAT NO0305 STR F-17-Q&Q

0685 518- 03000 *Sawi ng and Seal i ng Bridge Joint 83. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 1,328.00$% 0.00% 0. 00

CAT NO0306 STR F-17-DY

0690 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0695 518- 03000 *Sawi ng and Seal i ng Bridge Joint 342.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00

CAT 0306 CURRENT AMT $ 5,672.00% 0.00% 0.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20887-BI D ESTI MATE RUNO7/11/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0001 01:32: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STR F-17-OK

0700 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0705 518-03000 *Sawi ng and Seal i ng Bridge Joint 362. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 5,992.00 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0710 620- 00005 Field O fice (Special) 1. 000 0. 000
EACH 1. 000 70, 000. 00
70, 000. 00000 1. 000 70, 000. 00
0715 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 40, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0720 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 000. 00
4,000. 00000 1. 000 4,000. 00

CAT 0400 CURRENT AMI $  114,000.00$ 114,000.00% 114, 000.00

PRQJECT TOTAL CURRENT AMI $10, 213,128.95$% 913,599.14%  913,599. 14



